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CONSTRUCTION 
Design &  
Construction DESIGN CONSTRUCTION

Construction Estimate $      5,581,000 $      5,581,000 

Construction Contingency 10% $         558,100 $                   - $         588,100 

TOTAL CONSTRUCTION $      6,139,100 $                   - $      6,169,100 

CONSTRUCTION RELATED COSTSCONSTRUCTION RELATED COSTS

Document Printing $            5,000 $            5,000 

Owners Project Manager (OPM) $         200,000 $            30,000 $         170,000 

Hazardous Materials Remediation $          60,000 $          60,000 

Legal Fees $            5,000 $              2,500 $            2,500 

Temporary Quarters $         120,000 $         120,000 

Utility back charges $          12,000 $          12,000 

Builders Risk Insurance Part of Construction

Soils/Concrete Testing $            8,000 $            8,000 

TOTAL CONSTRUCTION RELATED COSTS $         410,000 $            32,500 $         377,500 



FURNISHINGS & 
EQUIPMENT

Design &  
Construction DESIGN CONSTRUCTION

Furniture $          80,000 $          80,000 

Window 
Treatment $            5,000 $            5,000 

Telephone 
System $          32,000 $          32,000 

Radio/Communication $         150,000 $         150,000 

Radio Tower $          40,000 $          40,000 

Computer 
sysytem $          30,000 $          30,000 

Cable TV $            8,000 $            8,000 Cable TV $            8,000 $            8,000 

TV's, VCR's, OH Projectors, EOC AV $          25,000 $          25,000 

Misc building supplies (Floor buffer, wastbaskets, etc.) $            7,000 $            7,000 

Fitness 
equipment

SCBA 
compressor $                 - $                   - $                 -

Technology 
Cabling $          30,000 $          30,000 

Soft Cost Total $         407,000 $                   - $         407,000 

Soft Cost Contingency 5% $          20,350 $          20,350 

TOTAL FURNISHINGS & 
EQUIPMENT $         427,350 $                   - $         427,350 



Design &  

Construction DESIGN CONSTRUCTION

ARCHITECTURE & ENGINEERING

Fees Allow 10% $         613,910 
$          
460,433 $         153,477 

Expenses $          20,000 
$              
5,000 $          15,000 

Town Engineering (Survey, Borings, 21E, etc) and 
Permitting $          20,000 

$            
20,000 

Contingency $          20,000 
$            
10,000 $          10,000 

TOTAL ARCHITECTURE & 
ENGINEERING $         673,910 

$          
495,433 $         178,477 

TOTAL PROJECT $      7,650,360 
$          
527,933 $      7,152,427 

This is the 
amount of a 
single project 
appropriation 

These are the amounts if there 
are separate appropriations for 
design (through bidding) and 
construction


