

# Littleton Hazard Mitigation Plan Update

## Summary of the Planning Process

---

1) [Littleton Team Meeting #1: Overview / Data & Map Update](#) July 2023

- Review project tasks and timeline
- Update: **Critical Facilities**: Inventory and Map
- Update: **Local Hazard Areas** and Map
- Update: **Development Sites** and Map
- Public Meetings, outreach to stakeholders

2) [Littleton Team Meeting #2: Update of Existing Mitigation](#) Oct. 2023

- Update: **Hazard Mitigation Goals** for the Plan
- Update: **Existing Mitigation Measures**
- Prepare for **Public Meeting #1**

3) [Littleton Public Meeting #1: Plan Overview/Public Input](#) Nov. 2023

4) [Littleton Team Meeting #3: Develop Mitigation Strategy](#) Jan. 2024

- Review status of **Recommended Mitigation Strategies** from the Previous Plan
- Discuss possible changes to mitigation strategies and need for new strategies

5) [Littleton Team Meeting #4: Develop Mitigation Strategy](#) Apr. 2024

- Develop Recommended Mitigation Measures and Prioritize
- Designate Implementing agencies, Timeframes, Estimated Costs, Funding Sources
- Prepare for 2<sup>nd</sup> Public Meeting and outreach to stakeholders

6) [Littleton Public Meeting #2: Presentation of Draft HMP](#) May 2024

7) Draft HMP: submitted to MEMA & FEMA May 2024

---

## LITTLETON HAZARD MITIGATION PLAN UPDATE PROJECT SCHEDULE, 2023-2024

TASKS	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug
Task 1 Convene and Facilitate Local Hazard Mitigation Team	LT1			LT2			LT3			LT4				
Task 2 Update Hazard Profiles														
Task 3 Update Critical Facility Inventory														
Task 4 Update Hazard Vulnerability														
Task 5 Update Mitigation Goals														
Task 6 Update Actions														
Task 7 Plan Review, Evaluation, Implementation														
Task 8 Plan Maintenance														
Task 9 Public Meetings and Review of Draft Plan					PM1						PM2			
Task 10 Plan Review, Adoption, and Approval											DP	REV	REV	REV

### LT = Local Team Meetings

**LT1:** Identify/Map Critical Facilities, Local Hazard Areas, New Developments

**LT2:** Update Existing Mitigation; Update Mitigation Goals

**LT3:** Review the Status of Mitigation Recommendations from the 2016 Plan

**LT3:** Develop and Prioritize new Mitigation Measures for the Plan Update

### PM = Public Meetings

**PM1:** Introduce plan, present overview, solicit public input

**PM2:** Present the Draft Plan, solicit comments, post plan for public review period

**DP** = Draft Plan submitted to MEMA

**REV** = Plan Review by MEMA & FEMA/Local Adoption

*Note: Timing of MEMA & FEMA review may vary.*